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I. INTRODUCTION 

1. This Memorandum Opinion and Order denies the Application for Review filed by Compass 
Systems, Inc. (Compass).  Compass seeks review of an International Bureau, Satellite Division, decision 
finding that EchoStar Satellite Corporation (EchoStar) satisfied its due diligence obligation for its western 
orbit location permit to operate a direct broadcast satellite (DBS) system.  We find that Compass presents 
no basis to change the Satellite Division’s order.  The decision to assign EchoStar DBS channels pursuant 
to its outstanding western permit is consistent with Commission precedent and is in the public interest.  

II. BACKGROUND 

2. In August 1989, the Commission granted EchoStar a construction permit for a multi-satellite 
DBS system.1  This permit was conditioned on the requirement that EchoStar construct its system with 
“due diligence” as defined by the Commission’s rules.  Pursuant to the due diligence rules in effect at the 
time, a DBS permittee was required to first, begin construction or complete contracting for construction 
of its satellite(s) within one year of the grant of its construction permit.  Under the DBS Processing 
Procedures, particular orbital positions and channels were not assigned to a DBS permittee until it 
demonstrated it had fulfilled this component of the due diligence requirement.2  Second, a permittee must 
have its DBS system in operation within six years of the grant of its construction permit “unless otherwise 
determined by the Commission upon proper showing in any particular case.”3   

                                                           
1 Continental Satellite Corporation, Memorandum Opinion and Order, 4 FCC Rcd 6292, 6300 (1989). 
2 Processing Procedures Regarding the Direct Broadcast Satellite Service, Memorandum Opinion and Order, 95 
FCC 2d 250, 253 (1983). 
3 47 C.F.R. § 100.19 (b) & (c) (1989).  The DBS rules set forth in Part 100 were subsequently revised and 
incorporated into Part 25 of the Commission’s Rules.  See Policies and Rules for the Direct Broadcast Service, 
Report and Order, IB Docket No. 98-21, 17 FCC Rcd 11331 (2002) (DBS Order).  The new DBS due diligence 
requirements are now set forth in 47 C.F.R. § 25.148(b). 
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3. In February 1990, EchoStar submitted documents and information to demonstrate compliance 
with the first component of the due diligence requirement.4  In 1992, the Commission reviewed the 
information submitted by EchoStar and concluded it was sufficient to justify an assignment of DBS 
channels at an eastern orbital location.5   As to a western orbital location, the Commission found that 
EchoStar had contracted only for an option for a western satellite and thus concluded that a western 
orbital position and channel assignment could not be made to EchoStar at that time.  Nevertheless, the 
Commission did not cancel EchoStar’s permit.  During this “pioneering era” of DBS, the Commission 
was reluctant to cancel permits “without the benefit of experience.”6   Thus, in view of EchoStar’s 
investment in and commitment to establishing a DBS system, the Commission granted EchoStar three 
months to demonstrate due diligence with regard to its proposed western satellite.7  EchoStar filed with 
the Commission a copy of a contract for the construction of its western satellite within the additional time 
granted by the Commission.  At the Satellite Division’s request, EchoStar also filed additional 
information updating the status of construction.    

4. Based on this information, in May 2002, the Satellite Division concluded that EchoStar had 
contracted for the construction of a western satellite and was entitled to an orbit location and channel 
assignment.8  Although the record indicated that EchoStar had contracted for one satellite, EchoStar 
requested DBS channel assignments at two orbit locations.  The Division directed EchoStar to select its 
preferred channel assignments at one orbit location.   EchoStar selected 11 DBS channels at the 157° 
W.L. orbit location.9   EchoStar, however, subsequently advised the Division that, under a revised 
business plan, it could provide timely service to the public by using two orbital locations, 148° W.L. and 
157° W.L.  The Division approved the plan, noting that EchoStar had permanent authority to operate on 
24 channels at 148° W.L., and was operating the remaining eight channels pursuant to special temporary 
authority.  Granting EchoStar permanent authority to use the remaining eight channels at 148° W.L., the 
Division stated, would allow EchoStar to continue to provide service using a single satellite platform.  
The Division also granted EchoStar’s request to move an operating satellite, EchoStar 4, to provide 
service using three channels at the 157° W.L. orbital location.  Thus, the assignment enabled EchoStar to 
receive its full complement of 11 channels and provide prompt service to consumers.10  Further, in the 
Assignment Order, the Division noted that EchoStar’s permit required it to commence operations no later 
than 1995.   However, because of the Division’s delay in making the orbit location and channel 
assignment the Division, on its own motion, granted EchoStar an additional three years from the date of 

                                                           
4 EchoStar Satellite Corporation, Assignment of Direct Broadcast Satellite Orbital Positions and Channels, 
Memorandum Opinion and Order, 7 FCC Rcd 1765 (1992) (EchoStar Due Diligence Order). 
5 EchoStar Due Diligence Order, 7 FCC Rcd at 1770.  At the time EchoStar’s permit was issued, DBS orbit 
locations were assigned in east/west pairs, with service to the eastern half of the contiguous United States (CONUS) 
permitted from the four eastern orbit locations (61.5° W.L., 101° W.L., 110° W.L., and 119° W.L.) and western 
half-CONUS service permitted from the four western orbit locations (148° W.L., 157° W.L., 166° W.L., and 175° 
W.L.).  The east/west pairing policy was subsequently eliminated because full-CONUS coverage is technically 
feasible from several of the eastern locations. 
6 Advanced Communications Corporation, Memorandum Opinion and Order, 11 FCC Rcd 3399, 3408 (1995). 
7 EchoStar Due Diligence Order, 7 FCC Rcd at 1772. 
8 EchoStar Satellite Corporation, Assignment of Direct Broadcast Satellite Orbital Position and Channels, 
Memorandum Opinion and Order, 17 FCC Rcd 8827 (Sat. Div., Int’l Bur. 2002) (Assignment Order). 
9 Letter to Marlene H. Dortch, Secretary FCC, from Pantelis Michalopoulos, Counsel for EchoStar Satellite 
Corporation, dated May 28, 2002. 
10 EchoStar Satellite Corporation, Assignment of Direct Broadcast Satellite Orbital Position and Channels, Order, 18 
FCC Rcd 9396 (Sat. Div., Int’l Bur. 2003). 
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the Order to commence operations.11 

5. In a separate proceeding, EchoStar requested an extension of its second due diligence 
requirement, to commence operations within six years of authorization, for its DBS permit at the 175° 
W.L. location.  This permit is unrelated to the permit at issue in the Assignment Order. 12  The Satellite 
Division reviewed EchoStar’s request for an extension of its operation milestone under the requisite 
“totality of circumstances” standard, in effect for DBS permittees at the time EchoStar’s 175° W.L. 
authorization was granted.  Under that standard, the Division examined various factors including efforts 
made, difficulties encountered, and the ultimate goal of service to the public. Given the importance of 
milestone enforcement to ensure valuable spectrum resources are efficiently put to use, the Satellite 
Division carefully scrutinized EchoStar’s extension request.  The Satellite Division concluded that 
EchoStar failed to complete construction of its satellite within the time frame required by the 175° W.L. 
permit, and did not present a sufficient justification to warrant an extension of the operation milestone.  
Thus, the Satellite Division found that EchoStar had not made any progress toward completing its system 
since receiving its orbit location and channel assignment.  Accordingly, in an Order released concurrently 
with the Assignment Order, the Division cancelled EchoStar’s DBS permit for the 175° W.L. orbit 
location, making the channels at 175° W.L. available for reassignment.13  

6. Compass filed an Application for Review of the Assignment Order.14  At the time EchoStar 
selected the 157° W.L. orbit location for its western DBS satellite, Compass had filed an application 
seeking to operate DBS satellites at the 157° W.L. and 166° W.L. orbit locations.  As a result of 
EchoStar’s selection of the 157° W.L. orbit location, Compass claimed it was “aggrieved” by the 
Assignment Order.  Compass seeks review of the Assignment Order on four grounds:  First, Compass 
asserts that EchoStar’s permit was automatically cancelled in 1995 because EchoStar failed to meet the 
requirement to bring its western satellite into operation within six years of the grant of its permit.  Second, 
Compass claims that the Assignment Order violates the Commission’s policy against warehousing 
spectrum.  According to Compass, the Satellite Division extended EchoStar’s operation milestone without 
any discussion or justification, and that the extension allowed EchoStar to warehouse a western orbital 
location for 15 years.15  Third, Compass claims that the Satellite Division failed to explain its disparate 
treatment between EchoStar’s outstanding western permit and its cancelled permits for the 175° W.L. 
orbit location.  Compass states that all of the EchoStar permits at issue in both proceedings had the same 
operation milestones, yet the Satellite Division cancelled only the permits for the 175° W.L. orbit 
location.  Compass states the Satellite Division’s actions are arbitrary and capricious.16  Finally, Compass 
argues that the Assignment Order stifles competition by preventing new DBS operators, such as Compass, 
from competing with EchoStar.  EchoStar should not, Compass states, be allowed to circumvent the DBS 

                                                           
11 Assignment Order, 17 FCC Rcd at 8830. 
12 EchoStar Satellite Corporation, DirectSat Corporation, Direct Broadcasting Satellite Corporation, Consolidated 
Request for Additional Time to Commence Operation, Memorandum Opinion and Order, 17 FCC Rcd 8831 (Sat. 
Div., Int’l Bur. 2002) (Cancellation Order).  The Commission had previously determined that EchoStar met the first 
due diligence requirement by entering into a contract for construction of its satellite and assigned EchoStar 22 DBS 
channels at the 175° W.L. orbital location. See Cancellation Order, 17 FCC Rcd at 8832, n.5, and cases cited 
therein. 
13 Cancellation Order, 17 FCC Rcd at 8835.  The Commission recently announced an auction for unassigned DBS 
channels at the 175° W.L., 166° W.L., and 157° W.L. orbit locations.  Public Notice, Auction of Direct Broadcast 
Satellite Service Licenses Rescheduled for July 14, 2004, DA 04-278 (rel. Feb. 6, 2004). 
14 Compass Systems, Inc. Application for Review of EchoStar Satellite Corporation, For Assignment of Direct 
Broadcast Satellite Orbit Position and Channels, filed June 17, 2002 (Compass Application for Review). 
15 Compass Application for Review at 11. 
16 Compass Application for Review at 14. 
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application process by resurrecting a stale and abandoned permit.17 

7. EchoStar filed an opposition to the Application for Review.18  EchoStar responds that its 
permit was not cancelled automatically because it had a pending application to extend the operation 
milestone.19  Second, EchoStar states it could not have put a satellite in operation without an assigned 
orbit location.20  EchoStar maintains that Compass confuses the first and second requirements of the DBS 
due diligence obligations in addressing EchoStar’s permits.  In the Assignment Order, the issue was 
whether EchoStar had completed contracting for a western satellite, and Compass acknowledges that 
EchoStar had indeed executed a construction contract. 21  Accordingly, EchoStar states that there is no 
basis for the Commission to reconsider the Assignment Order.  EchoStar also refutes Compass’ assertion 
that EchoStar warehoused spectrum.  Rather, EchoStar states, more spectrum became available as a result 
of the cancellation of EchoStar’s permit at 175° W.L. which made available 22 channels of DBS 
spectrum.22 Compass filed a reply to EchoStar’s opposition.23 

III. DISCUSSION 

8. Compass’ Application for Review fails to persuade us to vacate the Division’s order.  Rather, 
it demonstrates that Compass has misread or misinterpreted the Division’s Order.  Addressing Compass’ 
arguments in turn, we start with the assertion that EchoStar’s permit was automatically cancelled for 
failure to comply with the second milestone requirement, since it did not have a satellite in operation by 
1995.24   As the Division explained in its decision, DBS applicants at that time first received a conditional 
construction permit, after which they had one year to establish due diligence in building or contracting for 
the required satellites.  Specific orbit locations and channels were assigned only after the Commission’s 
determination that the permittee successfully satisfied this first due diligence showing.25   EchoStar could 
not launch a satellite and commence operations of its western satellite until this occurred.  In this instance, 
the assignment could not be made until the Commission determined that EchoStar had satisfied its first 
due diligence requirement.  To make this finding, the Commission specifically directed EchoStar, in 
1992, to submit information demonstrating that it had completed contracting for the construction of the 
                                                           
17 Compass Application for Review at 15. 
18 Opposition of EchoStar Satellite Corporation, filed July 2, 2002 (EchoStar Opposition). 
19 EchoStar’s Application for Extension of Time requested an additional year to construct its first satellite, and four 
years for its western satellite “once the Commission grants EchoStar specific western orbital assignments.”   In 
1996, the International Bureau granted the first part of EchoStar’s application, but deferred its request for an 
extension with respect to the western orbit location because EchoStar’s request for assignment of western channels 
remained outstanding.  The Bureau reserved the question for consideration in connection with the orbit and channel 
assignment.  EchoStar Satellite Corporation, Application for Extension of Time to Construct, Launch, and Operate a 
Direct Broadcast Satellite System, Order, 11 FCC Rcd 3017 (Int’l Bur. 1996).   In the Assignment Order, however, 
the Satellite Division, on its own motion, granted EchoStar a three-year extension to complete construction and 
launch its western satellite.  Assignment Order, 17 FCC Rcd at 8830.  Consequently, we dismiss the remaining 
portion of the pending extension request as moot. 
20 EchoStar Opposition at 3. 
21 EchoStar Opposition at 4. 
22 EchoStar Opposition at 6.  
23 Compass System’s Inc., Reply to Opposition to Application for Review, filed July 12, 2002.   
24 In the Application for Review, Compass states EchoStar’s DBS application was automatically cancelled.  There is 
no provision, however, for DBS applications to be “automatically cancelled.”   A permit, however, may be declared 
null and void for failure to comply with its express terms.  Because EchoStar had a permit for a western orbit 
location, we will refer to the permit in addressing this argument.   
25 EchoStar Due Diligence Order, 7 FCC Rcd at 1765. 
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satellite.26   EchoStar complied with this directive.27  Upon review of the contractual information, the 
Satellite Division concluded, in 2002, that EchoStar had satisfied its first due diligence requirement, and 
subsequently assigned EchoStar to operate on a total of 11 DBS channels at two western orbit locations.   
We could not have expected EchoStar to begin construction prior to this action or, as Compass asserts, to 
have a satellite in orbit seven years before the Division’s decision.  Once the Division made its finding 
that EchoStar was in compliance with the first due diligence requirement, EchoStar promptly proceeded 
with system implementation.  Thus, we reject Compass’ argument that EchoStar’s permit was 
automatically cancelled in 1995. 

9. We also reject Compass’ assertion that the Division’s order violates the Commission’s policy 
against warehousing spectrum.  EchoStar did not, as Compass states, “warehouse a western orbital slot,” 
and the Division did not ignore “EchoStar’s inaction.”28  Warehousing generally refers to licensees that 
are not willing or able to build their systems in a timely manner.  The DBS due diligence rules were 
designed to ensure that valuable spectrum was not warehoused.29  As noted above, EchoStar submitted 
contractual information as requested by the Commission, a fact not contested by Compass.30  It was, 
however, the Division’s inaction – not EchoStar’s – that led to the delay in the assignment and use of 
EchoStar’s 11 DBS channels.31   Thus, there is no basis to find that EchoStar did not intend to proceed 
with its DBS system.  In reviewing DBS due diligence requirements, the Commission recognized that a 
DBS permittee could encounter significant difficulty in proceeding with the construction of its system 
prior to receiving its specific orbital and channel assignments.32    In the Assignment Order, the Division 
properly limited its consideration to whether EchoStar’s construction contract satisfied the first due 
diligence requirement, an action necessary to make the channel and orbit assignment.  Contrary to 
Compass’ assertion, the Division could not consider EchoStar’s compliance with the second due diligence 
requirement, commencing operations, until it determined that EchoStar had satisfied the first requirement.  

10. Compass’ third argument, that the Satellite Division’s order was arbitrary and caprious, is 
also flawed.  Compass makes this assertion in comparing the Assignment Order with the Division’s same-
day cancellation of EchoStar’s authorization of 22 DBS channels at the 175° W.L. orbit location.   
Compass states that the Division failed to explain how its application of the rules created vastly different 
results in the two orders.33   The different results arise from the different facts presented in each case.  In 
the Cancellation Order, EchoStar had been assigned 22 channels at the 175° W.L. orbit location.  The 
Division cancelled EchoStar's permit because EchoStar did not demonstrate, under the requisite "totality 
of the circumstances" standard, that it had been prevented from launching a satellite.34  In contrast, in the 
Assignment Order, EchoStar had not been assigned any channels prior to that Order.  In that case, the 
Division first reviewed the relevant documentation and determined that EchoStar had satisfied its first due 
                                                           
26 EchoStar Due Diligence Order, 7 FCC Rcd at 1771. 
27 Assignment Order, 17 FCC Rcd at 8828. 
28 Compass Application for Review at 10. 
29 Policies and Rules for the Direct Broadcast Satellite Service, Report and Order, 17 FCC Rcd 11331 (2002) (DBS 
Order). 
30 Compass Application for Review at 5. 
31 In claiming EchoStar has a record of “deadline evasion,” Compass asserts that EchoStar failed to submit its 
channel preference within the time frame specified in the Assignment Order.  Compass Application for Review at 11.  
The deadline for EchoStar’s submission was a holiday and EchoStar timely complied with our rules by filing the 
information on the following day.  47 C.F.R. § 1.4(j). 
32 Advanced Order, 11 FCC Rcd at 3421. 
33 Application for Review at 12. 
34 Cancellation Order, 17 FCC Rcd at 8834. 
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diligence milestone, to enter into a valid contract.  Only after making this determination did the Division 
conclude that EchoStar was entitled to an orbital location and channel assignment.   EchoStar was not 
able to launch its satellite before the Division made this assignment.  Accordingly, an extension of 
EchoStar's operating milestone was warranted to allow EchoStar sufficient time to build a satellite with a 
technical design appropriate for the assigned location and channels.  We see no inequitable treatment in 
the results of these two cases. 

11. Finally, we reject Compass’ assertion that the Satellite Division’s action stifled Compass and 
other nascent DBS providers from competing with existing providers of DBS service.  At the time 
Compass filed its DBS application, over 80 DBS channels at five different orbit locations were 
unassigned.35   In asserting that the Satellite Division’s Order preempted Compass’ access to 157° W.L., 
Compass assumed that that it would be assigned to this location.36  Compass did not, however, cite to any 
rule or policy that entitled it to priority of channels at a particular location.  Furthermore, under the 
Commission’s rules then in effect, DBS orbit locations and channels were considered interchangeable and 
equivalent.37   Consequently, there is no basis to find that the Satellite Division’s assignment of channels 
pursuant to EchoStar’s outstanding western permit stifled competition in the DBS service.  The 
Commission recently announced the auction of DBS channels at three orbit locations, including 157° 
W.L. and 166° W.L.38  Compass is free to participate in the auction. 

IV.      CONCLUSION AND ORDERING CLAUSES 

12. Based on the foregoing, we affirm the Satellite Division’s decision in EchoStar Satellite 
Corporation, Memorandum Opinion and Order, 17 FCC Rcd 8827 (Int’l Bur. Sat. Div. 2002), finding that 
EchoStar satisfied its first DBS due diligence requirement of its outstanding western permit. 

13. Accordingly, IT IS ORDERED, that the Application for Review filed by Compass Systems, 
Inc., File No. DBS-88-01, DA 02-1163, is DENIED. 

 

     FEDERAL COMMUNICATIONS COMMISSION 

      
     Marlene H. Dortch 
     Secretary 
 

                                                           
35 DBS Order, 17 FCC Rcd at 11339. 
36 In March 2002, Compass filed an application for a construction permit for a DBS system and for authorization for 
a terrestrial platform in the DBS frequencies.  Compass proposed to use 32 channels at both the 157° W.L. and the 
166° W.L. orbit locations.  Compass’ application was dismissed on March 3, 2003.  Letter to Antoinette Cook Bush, 
Vice President, Compass System’s Inc., from Donald Ableson, Chief, International Bureau, and John B. Muletta, 
Chief, Wireless Bureau, DA 03-410 (March 3, 2003).  Compass filed an Application for Review of the Dismissal 
Letter.  File No. SAT-MSC-20020325-00054, DA 03-410 (filed April 2, 2003). 
37 47 C.F.R. § 100.13 (1989).  As noted above, the Commission’s Part 100 rules were subsequently revised and 
incorporated into Part 25. 
38 Public Notice, Auction of Direct Broadcast Satellite Services Rescheduled for July 14, 2004, DA 04-278 (rel. Feb. 
6, 2004). 


